SCOPE TRACKING - ADDITIONAL WORK (TAW) - 16375
SDD108A; 4Q2011 4 CRUDE MAJOR-EASTSIDE
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s NEW

O Late (Deliverables supplied late) (®) TAW Post-ER Discovery W
(O Cancel (cancel existing job after WL Frz) () Scope Reduction Post-ER 8 ESTIMATING
(O TAW Pre-ER Discovery (O Scope Addition Post-ER L. UNDECIDED
() Scope Reduction Pre-ER () Work Deferral {1 APPROVED
(O Scope Addition Pre-ER () Other (work done outside of TA) "y DENY
Date: WO Nbr: o Remarks: ‘
[ 1is01 {94302 -lool  [appioved - SMBD - 11/5/11 O No
Originator: follow instructions attached from DED
HOHMANN, MARK  (nhoh) Ri Eavitonmental Review
O Yes (® No
T/A Interval (Mos): System No: i
s Risk Assessment? i
ER Submission Date: Equip / Loc: f 4 O Yes @ No |

!

Description of work: ( Include Options }
W-1100 Level Gauge Piping Hitting Adjacent Deluge Piping f:gf: l [’;O e E: 1
! o P

Cne of the valve handwheels on the replacement level bridie at V-1100 interferes with the adjacent deluge piping. Because the deluge
piping is screwed galvanized pipe, it will be easier to modify the deluge piping than the bridle to eliminate the interference.

DED Instructions: See attachments.

Justification for this TAW

Reason work was identified after work list freeze or late: Work List Freeze Date

Schedule Status (for use by schedulers): |

Current Estimates: Summary info: ~Effect on Schedule
Labor ) &0 ER Contingency: ‘ [¥] None
Material $0  TAW Estimates at ER Creation: $1,947 171 [T] Risk, Miss Planning Milestone
Equip. $0.  Current TAW Estimate: ‘ $0 i [ Risk, number of non-critical path jobs
Total: 80  TAW $ Approved to Date: j £1.951,122 i [] Potential critical path
Remaining Contingency: 3 ($1,851,122) | New critical path
Planning Notes: . (] Extends Schedule by | 0 |
: —Impacts Budget? =
O Yes (® No %@Capital () Expense
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SCOPE TRACKING - ADDITIONAL WORK (TAW) - 16375
SDD108A; 4Q2011 4 CRUDE MAJOR-EASTSIDE

Approvals: Select Added Work Classification and Type To Show Required Approvals...

LFRED (acrz) RI

URPHY, PAT _ (pmgn RI
BEAUREGARD, JOHN  (tbea) RI
MASSARO, VINCENT  (vima) RI

B

S

Approval Process Comments

{CommentDate _IComment ~ UserEntered

Entered By: { NHOH | 11/5/2011 4:33:00 AM Last Updated By: | RRUE | T1/5/2011 4:2048 PM
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LOCATION OF VALVE HANDWHEEL P
INTERFERENCE

S D

\W "N
EXISTI NG\
\\«_ %
MOVE SUPPORT AS NECESSARY \:{\
MIN 6" CLEARANCE FOR MODIFIED PIPE \}
FROM ADJACENT VALVE
*ND PIPE \
y\\ — ADD UNION
\ o
I
MODIFED ik
SK-16375 I

DELUGE PIPING MOD AT V-1100

WORK INSTRUCTIONS

* MODIFY DELUGE PIPING AT V-1100 TO ELIMINATE INTERFERENCE WITH LEVEL
BRIDLE VALVE HAND WHEEL.

* SEE ATTACHED P&ID D-330516 FOR LOCATION.

* PROVIDE AT LEAST 6" OF CLEARANCE BETWEEN DELUGE PIPING AND ADJACENT
PIPING AND VALVES.

* MOVE PIPE SUPPORT SHOWN ON ABOVE SKETCH AS NECESSARY TO SUPPORT
MODIFIED PIPE.

* FOLLOW PIPE CLASS 1CG11.
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